

PROCUREMENT FOR GOODS

Name of Procuring Entity: ARUSHA CITY COUNCIL

FINANCIAL YEAR:2015 - 2016

1	Description	2	Tender No.	3	Lot Number	BASIC DATA		PRE-QUALIFICATION		E-QUALIFICATION		BIDDING		Invitation for Bids and Evaluation						
						Estimated Amount in '000 Tshs	Procurement Method	Gen. Proc Notice Advert	DOCUMENT		INVITATION		EVALUATION		DOCUMENTS		Invitation for Bidding		Bid Evaluation and	
									Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB
4	5	6	7	8	9	10	11	12	13	14	15	16	17	18						

Description	Tender No.	Lot Number	BASIC DATA		Gen. Proc Notice Advert	PRE-QUALIFICATION		E-QUALIFICATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation					
			Estimated Amount in '000 Tshs	Procurement Method		DOCUMENT		INVITATION		EVALUATION		DOCUMENTS		Invitation for Bidding		Bid Evaluation and	
						Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

1	Description	Tender No.	Lot Number	BASIC DATA		Gen. Proc Notice Advert	PRE-QUALIFICATION		E-QUALIFICATION		BIDDING		Invitation for Bids and Evaluation					
				Estimated Amount in '000 Tshs	Procurement Method		DOCUMENT		INVITATION		EVALUATION		DOCUMENTS		Invitation for Bidding		Bid Evaluation and	
							Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		

Description	Tender No.	Lot Number	BASIC DATA		Gen. Proc Notice Advert	PRE-QUALIFICATION				E-QUALIFICATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation				
			Estimated Amount in '000 Tshs	Procurement Method		DOCUMENT		INVITATION		EVALUATION		Prep & Submission by PMU	Approval by TB	Invitation for Bidding		Bid Evaluation and		
						Preparat ion by PMU	Approv al by TB	Invitati on Date	Closing-Opening	Submiss ion Eval Rpt	Approval by TB			Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	

Description	Tender No.	Lot Number	BASIC DATA		Gen. Proc Notice Advert	PRE-QUALIFICATION				E-QUALIFICATION		BIDDING		Invitation for Bids and Evaluation			
			Estimated Amount in '000 Tshs	Procurement Method		DOCUMENT		INVITATION		EVALUATION		DOCUMENTS		Invitation for Bidding		Bid Evaluation and	
						Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

1	Arms and Ammunitions	LGA/003/2017-2018/G/01	DP	23/7/2017													
					NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
2	Truck	LGA/003/2017-2018/G/02	NCB	23/7/2017													
					NA	NA	NA	NA	NA	NA	1.10.17	5.10.17	15.10.17	30.10.17	7.10.17	10.10.17	
3	Motor Cyles	LGA/003/2017-2018/G/03	CQT	23/7/2017													
					1.10.17	5.10.17	10.10.17	15.10.17	20.10.17	25.10.17	NA	NA	NA	NA	NA	NA	
4	Computer Supplies and Accessories	LGA/003/2017-2018/G/04	FC-GPSA	23/7/2017													
					NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	
5	Diesel	LGA/003/2017-2018/G/05	FC-GPSA	23/7/2017													
					NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	
6	Equipments Supplies (Medical Equipments,Agricultures,	LGA/003/2017-2018/G/6	FC-GPSA	23/7/2017													
					NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	
7	Food and Refreshments	LGA/003/2017-2018/G/07	FC-GPSA	23/7/2017													
					NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	
8	Gifts and Prizes	LGA/003/2017-2018/G/08	FC-GPSA	23/7/2017													
					NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	
9	Hospital Supplies	LGA/003/2017-2018/G/09	MSD	23/7/2017													
					NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	
10	Fumigation	LGA/003/2017-2018/G/10	FC-GPSA	23/7/2017													
					NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	
11	Spare Parts,Tyres & Tubes	LGA/003/2017-2018/G/11	FC-GPSA	23/7/2017													
					NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	
12	Seedlings,Seeds & Animal Feeds	LGA/003/2017-2018/G/12	FC-GPSA	23/7/2017													
					NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	

13	Medicines	LGA/003/2017-2018/G/13		MSD	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
14	Building Materials	LGA/003/2017-2018/G/14		FC-GPSA	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
15	Office Consumables (papers,pencils, pens and stationaries)	LGA/003/2017-2018/G/15		FC-GPSA	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
16	Printing and Photocopying Costs	LGA/003/2017-2018/G/16		FC-GPSA	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
17	Books, Reference and Periodicals	LGA/003/2017-2018/G/17		FC-GPSA	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
18	Medical Gases and Chemicals,Agriculture Chemicals,Natural Gas	LGA/003/2017-2018/G/18		FC-GPSA	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
19	Uniforms	LGA/003/2017-2018/G/19		FC-GPSA	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
20	Tents and Camp Equipment	LGA/003/2017-2018/G/20		FC-GPSA	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
21	Furniture and Fittings	LGA/003/2017-2018/G/21		FC-GPSA	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
22	Cleaning Supplies	LGA/003/2017-2018/G/22		FC-GPSA	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA

# ARUSHA CITY COUNCIL



1. The Arusha City Council has set aside funds for its operations during the Financial year 2017-2018. It is intended that part of the proceeds of the funds will be used to cover eligible payment for the Procurement of Goods, Works, Non Consultancy and Consultancy Services

2. The Arusha City Council is now informing the interested potential bidders and the Public in general about the available tender opportunities in the council during the said financial year pursuant to the Public Procurement Act No.7 of 2011 and its Regulations, 2013, Government Notice No.446 of 2013 of 2013 for tender opportunities during the financial year 2017-2018

## PROCUREMENT PLAN FOR WORKS, GOODS, CONSULTANCY & NON CONSULTANCY SERVICES FOR THE FY 2017-2018

S/N	Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		RE-QUALIFICATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization				
						DOCUMENT		INVITATION		EVALUATION		TS		Invitation for Bidding		Bid Evaluation and approval of award		Approval by finance committee	Date Contract Award	Date Contract Signature
						Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission on Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission on Bid Eval Rpt	Approval by TB			
7	8	9	10	11	12	13	14	15	16	17	18	19	20	21						
1	Construction of Almatejoo Fish Market and sewage system	LGA/003/2017-2018/W/ 01		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
2	Construction of Roofing Stage at Moromboo & Central Market	LGA/003/2017-2018/W/ 02		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
3	Construction of 20 Pitlatrine at Elerai Market	LGA/003/2017-2018/W/ 03		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
4	Constructions of Administration Block at Arusha City Council	LGA/003/2017-2018/W/ 04		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.9.2017	5.9.2017	6.9.2017	20.9.2017	25.9.2017	30.9.2017	2.10.17	10.10.17	17.10.17
5	Completion Construction of Ward office at Olepolosi -Terrat	LGA/003/2017-2018/W/ 05		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
6	Construction of Kati ward office	LGA/003/2017-2018/W/ 06		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
7	Construction of Sinon Ward Office	LGA/003/2017-2018/W/ 07		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
8	Roads	LGA/003/2017-2018/W/ 08		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
9	Public Buildings	LGA/003/2017-2018/W/ 09		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
10	Construction of City Directors House	LGA/003/2017-2018/W/ 10		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.9.2017	5.9.2017	6.9.2017	20.9.2017	25.9.2017	30.9.2017	2.10.17	10.10.17	17.10.17
11	Complete Construction of one ward office at Sinon	LGA/003/2017-2018/W/ 11		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
12	Complete construction of Olmot Ward Office	LGA/003/2017-2018/W/ 12		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17



1	Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION				E-QUALIFICATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization		
						DOCUMENT		INVITATION		EVALUATION		TS		Invitation for Bidding		Bid Evaluation and approval of award		Approval by finance committee	Date Contract Award	Date Contract Signature
						Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB			
7	8	9	10	11	12	13	14	15	16	17	18	19	20	21						
13	Rehabilitation of Three ward Office at (Sombetini,Moivaro, & Sokon)	LGA/003/2017-2018/W/ 13		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
14	Construction of 1 (One) Arusha City Administration Block	LGA/003/2017-2018/W/ 14		NCB	3rd Aug.2017	NA	NA	NA	NA	NA	NA	1.9.2017	5.9.2017	6.9.2017	20.9.2017	25.9.2017	30.9.2017	2.10.17	10.10.17	17.10.17
15	Public Buildings			QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
16	Construction of 1 Modern Chicken abattoir at Kijenge Market	LGA/003/2017-2018/W/ 15		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA			
17	Public Buildings	LGA/003/2017-2018/W/ 16		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
18	Public Buildings	LGA/003/2017-2018/W/ 17		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
19	Construction of Olevarakwi water intake at Sinon Ward	LGA/003/2017-2018/W/ 18		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
20	Construction teachers house 2: 1 at Terrat Primary School	LGA/003/2017-2018/W/ 19		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
21	Construction teachers house 2: 1 at Losiyot Primary School	LGA/003/2017-2018/W/ 20		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
22	Construction of Teachers House 2:1 at Morongoine Primary School	LGA/003/2017-2018/W/ 21		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
23	Construction of Teachers House 2:1 at Maweni Primary School	LGA/003/2017-2018/W/ 22		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
24	Construction of Teachers House 2:1 at Mkonoo Primary School	LGA/003/2017-2018/W/ 23		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
25	Completion Construction of 8Pitlatrine at Terrat Primary School	LGA/003/2017-2018/W/ 24		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
27	Completion Construction of 8 Pitlatrine at Ukombozi Primary School	LGA/003/2017-2018/W/ 25		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
28	Construction of Two Classrooms at Osunyai Primary School	LGA/003/2017-2018/W/ 26		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
29	Construction of Three Classrooms at Them Primary School	LGA/003/2017-2018/W/ 27		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
30	Construction of Two Classrooms at Mateves Primary School	LGA/003/2017-2018/W/ 28		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
31	Construction of Four Classrooms at Morongoine Primary School	LGA/003/2017-2018/W/ 29		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
32	Construction of Three Classrooms at Njiro Hill Primary School	LGA/003/2017-2018/W/ 30		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	2.10.17	10.10.17	17.10.17
33	Construction of Four Classrooms at Mkonoo Primary School	LGA/003/2017-2018/W/ 31		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA			

1	Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		E-QUALIFICATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization						
						DOCUMENT		INVITATION		EVALUATION		Prep & Submission by PMU		Approval by TB		Invitation for Bidding		Bid Evaluation and approval of award		Approval by finance committee	Date Contract Award	Date Contract Signature
						Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission on Bid Eval Rpt	Approval by TB					
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21			
34	Rehabilitation of 6 Classrooms at Njiro Hill Primary School	LGA/003/2017-2018/W/ 32		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA					
35	Rehabilitation of 13 Classrooms at Nadosoito Primary School	LGA/003/2017-2018/W/ 33		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA					
36	Rehabilitation of 16 Classrooms at Kimandolu Primary School	LGA/003/2017-2018/W/ 34		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17		
37	Rehabilitation of 9 Classrooms at Kijenge Primary School	LGA/003/2017-2018/W/ 35		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17		
38	Rehabilitation of 8 Classrooms at Sanawari Primary School	LGA/003/2017-2018/W/ 36		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17		
39	Civil Works	LGA/003/2017-2018/W/ 37		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17		
40	Construction of Council Hospital	LGA/003/2017-2018/W/ 38		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17		
41	Competition Construction of Baraa Dispensary	LGA/003/2017-2018/W/ 39		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17		
42	Construction of Murriet Dispensary	LGA/003/2017-2018/W/ 40		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17		
43	Completion Construction of Multistorey Building at Themis Secondary	LGA/003/2017-2018/W/ 41		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17		
44	Construction of Four Classrooms at Suye Secondary School	LGA/003/2017-2018/W/ 42		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17		
45	Construction of 10 Pitlatrine at Terrat Sec.School	LGA/003/2017-2018/W/ 43		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17		
46	Construction of 10 Pitlatrine at Burka Sec.School	LGA/003/2017-2018/W/ 44		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17		
47	Construction of 8 Pitlatrine at Lemara Sec.School	LGA/003/2017-2018/W/ 45		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17		
48	Construction of 7 Pitlatrine at Lemara Sec.School	LGA/003/2017-2018/W/ 46		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17		
49	Upgrading Sombetini - TANESCO to Bituminous Standard	LGA/003/2017-2018/W/ 47		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	2.1.2018	10.1.2018	17.1.2018		
50	Upgrading of Themis Viwandani Road To Bituminous Standard	LGA/003/2017-2018/W/ 48		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	2.1.2018	10.1.2018	17.1.2018		
51	Maintenance Work along Kisimani -Maweni Road (5.0km)	LGA/003/2017-2018/W/ 49		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17		
52	Maintenance Work along Murriet-Sonjoma Road (1.5km)	LGA/003/2017-2018/W/ 50		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17		

1	Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION				E-QUALIFICATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization		
						DOCUMENT		INVITATION		EVALUATION		Prep & Submission by PMU	Approval by TB	Invitation for Bidding		Bid Evaluation and approval of award		Approval by finance committee	Date Contract Award	Date Contract Signature
						Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB			Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB			
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
53	Maintenance works along Bero road ( 3.0km)	LGA/003/2017-2018/W/ 51		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
54	Construction of Box Culvert along Kijenge River along Kalimaji/Njiro road	LGA/003/2017-2018/W/ 52		NCB	3rd Aug.2017	NA	NA	NA	NA	NA	NA							1.9.17	10.9.17	17.9.17
55	Construction of Box Culvert along Murriet - Sonjoma Road	LGA/003/2017-2018/W/ 53		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
56	Construction of Storm water Drainage along amani (murriet) road (1,050m)	LGA/003/2017-2018/W/ 54		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
57	Construction Storm Water drain along Matejoo (200m)	LGA/003/2017-2018/W/ 55		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
58	Roads	LGA/003/2017-2018/W/ 56		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
59	Installation of Solar Energy street light	LGA/003/2017-2018/W/ 57		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
60	Spot Improvement along City Roads 12km	LGA/003/2017-2018/W/ 58		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
61	Periodic Maintenance along City Roads (29.5km)	LGA/003/2017-2018/W/ 59		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	1.9.17	10.9.17	17.9.17
62	Routinne Maintenance along City Road (9.0km)	LGA/003/2017-2018/W/ 60		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
63	Construction of Bridge /Culverts /Drainage System along City Roads	LGA/003/2017-2018/W/ 61		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	1.2.18	10.2.18	17.2.18
64	Routine maintenance along City Tarmac Road	LGA/003/2017-2018/W/ 62		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	1.2.18	10.2.18	17.2.18
65	Periodic Maintenance along CityTarmac Roads (3.0km)	LGA/003/2017-2018/W/ 63		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	1.2.18	10.2.18	17.2.18
66	Rehabilitation Esso -Longdong Road (1.0km) to Bituminous Standard	LGA/003/2017-2018/W/ 64		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	1.2.18	10.2.18	17.2.18
67	Rehabilitation of Arusha Town (1km) to Bituminous Standard	LGA/003/2017-2018/W/ 65		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	1.2.18	10.2.18	17.2.18
68	Upgrading of Oljoro - Murriet (2.6km) to Bituminous Standard	LGA/003/2017-2018/W/ 66		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	1.2.18	10.2.18	17.2.18
69	Upgrading Extension of Njiro Road 2.5km to Bituminous standard	LGA/003/2017-2018/W/ 67		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	1.2.18	10.2.18	17.2.18
70	Uugrading of Sombetini -FFU Road 1.85 km to Bituminous standard	LGA/003/2017-2018/W/ 68		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	1.2.18	10.2.18	17.2.18
71	Upgrading of Ngarenaro Road 6.0km to Bituminous standard	LGA/003/2017-2018/W/ 13		NCB	3rd Aug.2017	NA	NA	NA	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	1.2.18	10.2.18	17.2.18

1	Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		E-QUALIFICATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization				
						DOCUMENT		INVITATION		EVALUATION		Invitation for Bidding		Bid Evaluation and approval of award		Approval by finance committee	Date Contract Award	Date Contract Signature		
						Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission on Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening				Submission on Bid Eval Rpt	Approval by TB
7	8	9	10	11	12	13	14	15	16	17	18	19	20	21						
72	Upgrading of Krokon Road to Bituminous standard	LGA/003/2017-2018/W/ 69		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
73	Construction of 2 classrooms at Magereza Primary School	LGA/003/2017-2018/W/ 70		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
74	Construction of 2 Classrooms at Azimio Primary School	LGA/003/2017-2018/W/ 71		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
75	Construction -of 4 classrooms at Burka Estate ) new secondary school	LGA/003/2017-2018/W/ 72		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
76	Construction of 4 classrooms at moivaro (new secondary school)	LGA/003/2017-2018/W/ 73		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
77	Construction of 10 Pitlatrine at Terrat Secondary School	LGA/003/2017-2018/W/ 74		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
78	Construction of 2 Classrooms at Olmot Secondary School	LGA/003/2017-2018/W/ 75		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
79	Construction of Teachers House (2in1) at Arusha girls Secondary School	LGA/003/2017-2018/W/ 76		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
80	Construction of Teachers House (6in 1) at Korona Secondary School	LGA/003/2017-2018/W/ 77		NCB	3rd Aug.2017	NA	NA	NA	NA	NA	NA	1.9.2017	5.9.2017	6.9.2017	20.9.2017	25.9.2017	30.9.2017	1.9.17	10.9.17	17.9.17
81	Continous Construction of Multistorey Building Teacher House at Oloirien Secondary	LGA/003/2017-2018/W/ 78		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
82	Complete Construction of Multistorey Building at Elerai Secondary School	LGA/003/2017-2018/W/ 79		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
83	Construction of 4 Classrooms at Arusha Secondary School	LGA/003/2017-2018/W/ 80		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
84	Complete Uograting of Ngarenaro Playing Ground	LGA/003/2017-2018/W/ 81		QT	3rd Aug.2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA	1.9.17	10.9.17	17.9.17
85	Upgrading to Alsphat Concrete Oljoro- Murriet Road 2.6km	LGA/003/2017-2018/W/ 82		ICB	3rd Aug.2017	NA	NA	NA	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	7.2.2018	15.2.2018	20.2.2018			
86	Upgrading to Alsphat Concrete Extension of Njiro Road.(2.5km)	LGA/003/2017-2018/W/ 82		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018			
87	Upgrading to Alsphat Concrete Ngarenaro -Road (6km)	LGA/003/2017-2018/W/ 83		ICB	3rd Aug.2017	NA	NA	NA	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	7.2.2018	15.2.2018	20.2.2018			
88	Upgrading to Asphalt Concrete Krokon Road	LGA/003/2017-2018/W/ 84		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1..1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018			
89	Upgrading of Asphalt Concrete Sombetini -FFU road	LGA/003/2017-2018/W/ 85		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.2.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018			

1	Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION				E-QUALIFICATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization		
						DOCUMENT		INVITATION		EVALUATION		TS		Invitation for Bidding		Bid Evaluation and approval of award		Approval by finance committee	Date Contract Award	Date Contract Signature
						Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB			
7	8	9	10	11	12	13	14	15	16	17	18	19	20	21						
90	Improvement at Ngarenaro Primary School play ground	LGA/003/2017-2018/W/ 86		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.2.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	1.2.18	10.2.18	17.2.18
91	Study and Design of storm water drainage system and Preparation of drainage & sanitation plan	LGA/003/2017-2018/W/ 87		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.2.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	1.2.18	10.2.18	17.2.18
<b>GRAND TOTAL FOR WORKS</b>					3rd Aug.2017															
<b>TSCP - FUNDED PROJECTS FOR THE FINANCIAL YEAR 2017-2018</b>					3rd Aug.2017															
25	Upgrading to Alspat Concrete Oljoro- Murriet Road 2.6km - TSCP	LGA/003/2017-2018/W/ 82		ICB	3rd Aug.2017	NA	NA	NA	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	7.2.2018	15.2.2018	20.2.2018			
26	Upgrading to Alspat Concrete Extension of Njiro Road.(2.5km).TSCP	LGA/003/2017-2018/W/ 82		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	1.2.18	10.2.18	17.2.18
27	Upgrading to Alspat Concrete Ngarenaro -Road (6km) TSCP	LGA/003/2017-2018/W/ 83		ICB	3rd Aug.2017	NA	NA	NA	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	7.2.2018	15.2.2018	20.2.2018			
28	Upgrading to Asphalt Concrete Krokon Road	LGA/003/2017-2018/W/ 84		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	1.2.18	10.2.18	17.2.18
29	Upgrading of Asphalt Concrete Sombetini -FFU road -TSCP	LGA/003/2017-2018/W/ 85		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.2.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	1.2.18	10.2.18	17.2.18
30	Improvement at Ngarenaro Primary School play ground.TSCP	LGA/003/2017-2018/W/ 86		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.2.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	1.2.18	10.2.18	17.2.18
31	Study and Design of storm water drainage system and Preparation of drainage & sanitation plan.TSCP	LGA/003/2017-2018/W/ 87		NCB	3rd Aug.2017	N.A	N.A	N.A	NA	NA	NA	1.2.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018	1.2.18	10.2.18	17.2.18
<b>PROCUREMENT OF GOODS</b>																				
1	Arms and Ammunitions	LGA/003/2017-2018/G/01		DP	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
2	Truck	LGA/003/2017-2018/G/02		NCB	3rd Aug.2017	NA	NA	NA	NA	NA	NA	1.10.17	5.10.17	15.10.17	30.10.17	7.10.17	10.10.17			
3	Motor Cyles	LGA/003/2017-2018/G/03		CQT	3rd Aug.2017	1.10.17	5.10.17	10.10.17	15.10.17	20.10.17	25.10.17	NA	NA	NA	NA	NA	NA	NA	NA	NA
4	Computer Supplies and Accessories	LGA/003/2017-2018/G/04		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
		LGA/003/2017-			3rd	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA

	Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION				E-QUALIFICATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization		
						DOCUMENT		INVITATION		EVALUATION		DOCUMENTS		Invitation for Bidding		Bid Evaluation and approval of award		Approval by finance committee	Date Contract Award	Date Contract Signature
						Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
5	Diesel	LGA/003/2017-2018/G/05		FC-GPSA	3rd Aug.2017															
6	Equipments Supplies (Medical Equipments,Agricultures,	LGA/003/2017-2018/G/6		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
7	Food and Refreshments	LGA/003/2017-2018/G/07		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
8	Gifts and Prizes	LGA/003/2017-2018/G/08		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
9	Hospital Supplies	LGA/003/2017-2018/G/09		MSD	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
10	Fumigation	LGA/003/2017-2018/G/10		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
11	Spare Parts,Tyres & Tubes	LGA/003/2017-2018/G/11		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
12	Seedlings,Seeds & Animal Feeds	LGA/003/2017-2018/G/12		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
13	Medicines	LGA/003/2017-2018/G/13		MSD	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
14	Building Materials	LGA/003/2017-2018G/14		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
15	Office Consumables (papers,pencils, pens and stationaries)	LGA/003/2017-2018/G/15		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
16	Printing and Photocopying Costs	LGA/003/2017-2018/G/16		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
17	Books, Reference and Periodicals	LGA/003/2017-2018/G/17		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
18	Medical Gases and Chemicals,Agriculture Chemicals,Natural Gas	LGA/003/2017-2018/G/18		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
19	Uniforms	LGA/003/2017-2018/G/19		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
20	Tents and Camp Equipment	LGA/003/2017-2018/G/20		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
21	Furniture and Fittings	LGA/003/2017-2018/G/21		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA

S.N	Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		E-QUALIFICATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization				
						DOCUMENT		INVITATION		EVALUATION		TS		Invitation for Bidding		Bid Evaluation and approval of award		Approval by finance committee	Date Contract Award	Date Contract Signature
						Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB			
1	2	3	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
22	Cleaning Supplies	LGA/003/2017-2018/G/22		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
S.N	Description*	Basic Data					Gen. Proc Notice Advert	Request for Expression of Interest				Preparation of RFP Documents		Invitation of proposals and approval for award						
		Tender No.	Lot Number	Procurement Method	Selection Method	Contract Type		Invitation		Evaluation		Prep & Submission by PMU	Approval by TB	Consultant Proposals		Proposal Evaluation			Technical (T) & Financial (F)	
								Invitation Date	Closing-Opening	Submission Eval. Rpt	Approval of Shortlist			Invitation Date	Submission/Opening Date	Submission Evaluation Report (T)	Approval of Evaluation Report (T)	Opening Financial Proposals	Submission Eval. Report (T)(F)	Approval Eval Report (T)(F)
1	Conduct Training on Monitoring and Evaluation of Project Activities	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	3rd Aug.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
2	Create awareness to Public on established system and developed infrastructure	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum		1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
3	Conduct training on change and behavior management to community development officers	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum		1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
4	Conduct training on operational and maintenance 25staffs on one from each department section	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	3rd Aug.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
5	Conduct training on laws governing urban development and regulation to mtaa chairman	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	3rd Aug.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
6	Conduct training on AUTO CARD and GIS to urban development staff and engineers	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	3rd Aug.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
7	Review and update the available inventory of asset and ensure all the data are uploaded into SoMMA system	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	3rd Aug.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
8	Conduct Training of Quality assurance (QA) team on SOMMA	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	3rd Aug.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
9	Conduct Training workshop on CTOMP to 35 city SWM Staff	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	3rd Aug.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
10	Conduct training on CTOMP to 22 CBOs/SMEs/NGOs/Private Companies representative on involvement of collection and transportation of solid waste	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	3rd Aug.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17

	Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		RE-QUALIFICATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization				
						DOCUMENT		INVITATION		EVALUATION		DOCUMENTS		Invitation for Bidding		Bid Evaluation and approval of award		Approval by finance committee	Date Contract Award	Date Contract Signature
						Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB			
11	Conduct training to 40 city staff and other stakeholders involve SW on landfill operation and management plan based on experience from operators of landfill	LGA/003/2017-2018/C/01	3	IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
12	Conduct training on 20 community presentative in SWM at Moivaro ward to encourage them on forming community groups	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	3rd Aug.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
13	Conduct 2 days training on 20 CBO representative on enterprenuership potentials in SWM and Opportunities for reecycling activities	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	3rd Aug.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
14	Providing necessary basic equipment to 20 CBOs/SMEs/ for Collection and transportation SW	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
15	Establish pilot activities in waste management (Recycling Composting and reuse)	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
16	To Engage CMT,Concellors and RS on GIS and LGRIS progress and operations for their support and instituting behaviour change on the use and requirements of the established systems	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
17	Engage WEOs and MEOs in GIS and LGRIS operation	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
18	Fomulate yearly councils,revenue enhancement plans and fomulate strategies to improve enforcement of OSR collection and tax arrears	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	3rd Aug.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
19	Supervision and management of TSCP Projects	LGA/003/2017-2018/C/01		NCS	CQBS	Lumpsum	3rd Aug.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
20	Study and Design of storm water drainage system of the council	LGA/003/2017-2018/C/01		NCS	CQBS	Lumpsum	3rd Aug.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
21	Surveys and Mapping	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	3rd Aug.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
22	Technical Service Fees	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	3rd Aug.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17			
<b>NON CONSULTANCY SERVICES</b>																				
	Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION		PRE-QUALIFICATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation								
						DOCUMENT		INVITATION		EVALUATION		DOCUMENTS		Invitation for Bidding		Bid Evaluation and				
						Preparati on by PMU	Approval by TB	Invitation Date	Closing-Opening	Submissio n Eval Rpt	Approval by TB	Prep & Submiss ion by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submissio n Bid Eval Rpt	Approval by TB			
1		2	3	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
		LGA/003/2017			3rd													NA	NA	NA



	Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION				RE-QUALIFICATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization		
						DOCUMENT		INVITATION		EVALUATION		Prep & Submission by PMU	Approval by TB	Invitation for Bidding		Bid Evaluation and approval of award		Approval by finance committee	Date Contract Award	Date Contract Signature
						Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB			Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Advertising and Publication	LGA/003/2017-2018/NC/01		DP	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA			
2	Educational Radio and TV broadcasting programming	LGA/003/2017-2018/NC/01		DP	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
3	Communication Network Services	LGA/003/2017-2018/NC/01		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
4	Internet and Email connections	LGA/003/2017-2018/NC/01		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
5	Newspapers and Magazines	LGA/003/2017-2018/NC/01		DP	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
6	Wire, Wireless, Telephone, Telex Services and Facsimile	LGA/003/2017-2018/NC/01		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
9	Outsource maintenance contract services	LGA/003/2017-2018/NC/01		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
8	Security Services	LGA/003/2017-2018/NC/01		NCB	3rd Aug.2017	NA	NA	NA	NA	NA	NA	30.6.17	30.7.2017	5.7.2017	20.7.2017	25.7.2017	30.7.2017			
9	Vehicles Insurance	LGA/003/2017-2018/NC/01		FC-GPSA	3rd Aug.2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA

**LIST OF ABRVIATION**

I.C.T	INTERNATIONAL COMPETITIVE TENDER
NCB	NATIONAL COMPETITIVE BIDDING
CQT	COMPETITIVE QUOTATIONS
DP	DIRECT PROCUREMENT
SS	SINGLE SOURCE
LGA	LOCAL GOVERNMENT AUTHORITY
G	GOODS
W	WORKS
NC	NON CONSULTANCY
C	GENERAL PROCUREMENT NOTICE
GPN	

PROCUREMENT PLAN FOR CONSULTANCY SERVICES

ARUSHA CITY COUNCIL

FINANCIAL YEAR 2017-2018 =CONSULTANCY SERVICES

S.N	Description*	Basic Data					Gen. Proc Notice Advert	Request for Expression of				Preparation of RFP Documents		Invitation of proposals and approval for award						
		Tender No.	Lot Number	Procurement Method	Selection Method	Contract Type		Invitation		Evaluation		Prep & Submission by PMU	Approval by TB	Consultant		Proposal Evaluation		Technical (T) &		
								Invitation Date	Closing-Opening	Submission Eval. Rpt	Approval of Short list			Invitation Date	Submission/Opening Date	Submission Evaluation Report (T)	Approval of Evaluation Report (T)	Opening Financial Proposal	Submission Eval. Report (T) (F)	Approval Eval Report (T) (F)
1	Conduct Training on Monitoring and Evaluation of Project Activities	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
2	Create awareness to Public on established system and developed infrastructure	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
3	Conduct training on change and behavior management to community development officers	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
4	Conduct training on operational and maintenance 25staffs on one from each department section	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
5	Conduct training on laws governing urban development and regulation to mtaa chairman	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
6	Conduct training on AUTO CARD and GIS to urban development staff and engineers	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
7	Review and update the available inventory of asset and ensure all the data are uploaded into SoMMA system	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17

S.N	Description*	Basic Data					Gen. Proc Notice Advert	Request for Expression of				Preparation of RFP Documents		Invitation of proposals and approval for award						
		Tender No.	Lot Number	Procurement Method	Selection Method	Contract Type		Invitation		Evaluation		Prep & Submission by PMU	Approval by TB	Consultant		Proposal Evaluation		Technical (T) &		
								Invitation Date	Closing-Opening	Submission Eval. Rpt	Approval of Short list			Invitation Date	Submission/Opening Date	Submission Evaluation Report (T)	Approval of Evaluation Report (T)	Opening Financial Proposal	Submission Eval. Report (T) (F)	Approval Eval Report (T) (F)
8	Conduct Training of Quality assurance (QA) team on SOMMA	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
9	Conduct Training workshop on CTOMP to 35 city SWM Staff	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
10	Conduct training on CTOMP to 22 CBOs/SMEs/NGOs/Private Companies representative on involvement of collection and transportation of solid waste	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
11	Conduct training to 40 city staff and other stakeholders involve SW on landfill operation and management plan based on experience from operators of landfill	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
12	Conduct training on 20 community presentative in SWM at Moivaro ward to encourage them on forming community groups	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
13	Conduct 2 days training on 20 CBO representative on enterpreneurship potentials in SWM and Opportunities for rececycling activities	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17

S.N	Description*	Basic Data					Gen. Proc Notice Advert	Request for Expression of				Preparation of RFP Documents		Invitation of proposals and approval for award						
		Tender No.	Lot Number	Procurement Method	Selection Method	Contract Type		Invitation		Evaluation		Prep & Submission by PMU	Approval by TB	Consultant		Proposal Evaluation		Technical (T) &		
								Invitation Date	Closing-Opening	Submission Eval. Rpt	Approval of Short list			Invitation Date	Submission/Opening Date	Submission Evaluation Report (T)	Approval of Evaluation Report (T)	Opening Financial Proposals	Submission Eval. Report (T) (F)	Approval Eval Report (T) (F)
14	Providing necessary basic equipment to 20 CBOs/SMEs/ for Collection and transportation SW	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
15	Establish pilot activities in waste management (Recycling Composting and reuse)	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
16	To Engage CMT,Concellors and RS on GIS and LGRIS progress and operations for their support and instituting behaviour change on the use and requirements of the established systems	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
17	Engage WEOs and MEOs in GIS and LGRCIS operation	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
18	Fomulate yearly councils,revenue enhancement plans and fomulate strategies to improve enforcement of OSR collection and tax arrears	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
19	Supervision and management of TSCP Projects	LGA/003/2017-2018/C/01		NCS	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
20	Study and Design of storm water drainage system of the council	LGA/003/2017-2018/C/01		NCS	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
21	Surveys and Mapping	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17
22	Technical Service Fees	LGA/003/2017-2018/C/01		IC	CQBS	Lumpsum	23.7.2017	1.8.17	15.8.17	25.8.17	30.8.17	5.9.17	10.9.2017	11.9.17	25.9.2017	30.9.2017	5.10.17	10.10.17	15.10.17	20.10.17







**ARUSHA CITY COUNCIL**

		Lot .No	Procurement method	PRE -Qualifications			invitation for bid a
				Invitation date	Closing date	notification of applicants	bid invitation date
<b>PROCUREMENT OF GOODS</b>							
<b>Description</b>	<b>Tender No.</b>						
			FC -GPSA	N.A	N.A	NA	N.A
	LGA/003/2015-2016/G/02		FC -GPSA	N.A	N.A	NA	N.A
	LGA/003/2015-2016/G/03		FC-GPSA	N.A	N.A	NA	NA
	LGA/003/2015-2016/G/04		FC-GPSA				
				NA	NA	NA	NA
	LGA/003/2015-2016/G/05		FC-GPSA	NA	NA	NA	NA
	LGA/003/2015-2016/G/06		FC -GPSA	NA	NA	NA	N.A
	LGA/003/2015-2016/G/07		FC -GPSA	NA	NA	NA	N.A
	LGA/003/2015-2016/G/08		FC -GPSA	NA	NA	NA	N.A
	LGA/003/2015-2016/G/09		FC -GPSA	NA	NA	NA	N.A
	LGA/003/2015-2016/G/11		FC-GPSA	NA	NA	NA	N.A
	LGA/003/2015-2016/G/12		FC-GPSA	NA	NA	NA	N.A
	LGA/003/2015-2016/G/13		FC-GPSA	NA	NA	NA	N.A
	LGA/003/2015-2016/G/14		FC-GPSA	NA	NA	NA	N.A
	LGA/003/2015-2016/G/15		FC-GPSA	NA	NA	NA	N.A
	LGA/003/2015-2016/G/16						



		LGA/003/2015-2016/G/16		FC-GPSA	NA	NA	NA	N.A
		LGA/003/2015-2016/G/17		FC-GPSA	NA	NA	NA	N.A
		LGA/003/2015-2016/G/18						
				FC-GPSA	NA	NA	NA	N.A
		LGA/003/2015-2016/G/19		FC-GPSA	NA	NA	NA	N.A
		LGA/003/2015-2016/G/20		FC-GPSA	NA	NA	NA	N.A
		LGA/003/2015-2016/G/21		FC-GPSA	NA	NA	NA	NA
		LGA/003/2015-2016/G/22		FC -GPSA	NA	NA	NA	NA
		LGA/003/2015-2016/G/23		FC-GPSA	NA	NA	NA	NA
		LGA/003/2015-2016/G/24		FC-GPSA	NA	NA	NA	NA
		LGA/003/2015-2016/G/25		FC-GPSA	NA	NA	NA	NA
		LGA/003/2015-2016/G/26		NCB	NA	NA	NA	1.11.2015
		LGA/003/2015-2016/G/27		NCB	NA	NA	NA	1.11.2015
		LGA/003/2015-2016/G/28		NCB	NA	NA	NA	NA
		LGA/003/2015-2016/G/29		FC-GPSA	NA	NA	NA	NA
		LGA/003/2015-2016/G/30		FC-GPSA	NA	NA	NA	NA
		LGA/003/2015-2016/G/34		FC-GPSA	NA	NA	NA	NA
		LGA/003/2015-2016/G/35		FC-GPSA	NA	NA	NA	NA
		LGA/003/2015-2016/G/36		FC-GPSA	NA	NA	NA	NA
		LGA/003/2015-2016/G/37		FC-GPSA	NA	NA	NA	NA
		LGA/003/2015-2016/G/39		FC-GPSA	NA	NA	NA	NA
		LGA/003/2015-2016/G/40		FC-GPSA	NA	NA	NA	NA
		LGA/003/2015-2016/G/41		FC-GPSA	NA	NA	NA	NA
		LGA/003/2015-2016/G/42		DP -MSD	NA	NA	NA	NA
		LGA/003/2015-2016/G/43		S	NA	NA	NA	1.11.2015

	LGA/003/2015-2016/G/01		FC-GPSA	NA	NA	NA	NA
	LGA/003/2015-2016/NC/02		FC-GPSA	NA	NA	NA	NA
	LGA/003/2015-2016/NC/03		FC -GPSA	NA	NA	NA	NA
	LGA/003/2015-2016/NC/04		FC -GPSA	NA	NA	NA	NA
	LGA/003/2015-2016/NC/05		FC -GPSA	NA	NA	NA	NA
	LGA/003/2015-2016/NC/06		FC -GPSA	NA	NA	NA	NA
	LGA/003/2015-2016/NC/07		FC -GPSA	NA	NA	NA	NA
	LGA/003/2015-2016/NC /08		FC -GPSA	NA	NA	NA	NA
	LGA/003/2015-2016/NC/09		FC-GPSA	NA	NA	NA	NA
	LGA/003/2015-2016/C/01		NCB	NA	NA	NA	1.11.2015
	LGA/003/2015-2016/C/02		NCB	NA	NA	NA	1.11.2015
	LGA/003/2015-2016/C/03		NCB	NA	NA	NA	1.11.2015
	LGA/003/2015-2016/C/04		NCB	NA	NA	NA	1.11.2015
	LGA/003/2015-2016/C/05		NCB	NA	NA	NA	1.11.2015
	LGA/003/2015-2016/C/06		NCB	NA	NA	NA	1.11.2015



N.A	N.A
N.A	N.A
N.A	N.A
N.A	N.A
N.A	N.A
NA	NA
NA	NA
NA	NA
NA	NA
NA	NA
22.11.2015	30.11.2015
22.11.2015	30.11.2015
NA	NA
NA	NA
NA	NA
NA	NA
NA	NA
NA	NA
NA	NA
NA	NA
NA	NA
5.11.2015	10.11.2015



























































ARUSHA CITY COUNCIL																		
PROCUREMENT FOR WORKS																		
FOR THE FINANCIAL YEAR 2017-2018																		
1	Description	Tender No.	Lot Number	BASIC DATA		Gen. Proc Notice Advert	PRE-QUALIFICATION DOCUMENT		RE-QUALIFICATION EVALUATION		BIDDING DOCUMENT		Invitation for Bids and Evaluation					
				Estimated Amount in '000 Tshs	Procurement Method		Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Invitation for Bidding		Bid Evaluation	
															Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1	Upgrading Sombetini - TANESCO to Bituminous Standard	LGA/003/2017-2018/W/ 47		700,000,000.00	NCB	23rd.July 2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018
2	Upgrading of Themti Viwandani Road To Bituminous Standard	LGA/003/2017-2018/W/ 48		720,000,000.00	NCB	23rd.July 2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018
3	Maintenance Worka along Kisimani-Maweni Road (5.0km)	LGA/003/2017-2018/W/ 49		60,000,000.00	QT	23rd.July 2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA
4	Maintenance Works along Murriet-Sonjoma Road (1.5km)	LGA/003/2017-2018/W/ 50		40,000,000.00	QT	23rd.July 2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA
5	Maintenance works along Bero road ( 3.0km)	LGA/003/2017-2018/W/ 51		50,000,000.00	QT	23rd.July 2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA
6	Construction of Box Culvert along Kijenge River along Kalimaji/Njiro road	LGA/003/2017-2018/W/ 52		150,000,000.00	NCB	23rd.July 2017	NA	NA	NA	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	7.2.2018	15.2.2018	20.2.2018
7	Construction of BOX Culvert along Murriet - Sonjoma Road	LGA/003/2017-2018/W/ 53		40,000,000.00	QT	23rd.July 2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA
8	Construction of Storm water Drainage along amani (murriet) road (1,050m)	LGA/003/2017-2018/W/ 54		84,000,000.00	QT	23rd.July 2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA
9	Construction Storm Water drain along Matejoo (200m)	LGA/003/2017-2018/W/ 55		32,000,000.00	QT	23rd.July 2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA
10	Installation of Solar Energy street light	LGA/003/2017-2018/W/ 57		200,000,000.00	QT	23rd.July 2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA
11	Spot Improvement along City Roads 12km	LGA/003/2017-2018/W/ 58		186,000,000.00	QT	23rd.July 2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA
12	Periodic Maintenance along City Roads (29.5km)	LGA/003/2017-2018/W/ 59		634,100,000.00	NCB	23rd.July 2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018
13	Routinne Maintenance along City Road (9.0km)	LGA/003/2017-2018/W/ 60		70,000,000.00	QT	23rd.July 2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA

14	Construction of Bridge /Culverts /Drainage System along City Roads	LGA/003/2017-2018/W/ 61	822,500,000.00	NCB	23rd.July 2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018
15	Routine maintenance along City Tarmac Road	LGA/003/2017-2018/W/ 62	300,000,000.00	NCB	23rd.July 2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018
16	Periodic Maintenance along CityTarmac Roads (3.0km)	LGA/003/2017-2018/W/ 63	400,000,000.00	NCB	23rd.July 2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018
17	Rehabilitation Esso -Longdong Road (1.0km) to Bituminous Standard	LGA/003/2017-2018/W/ 64	600,000,000.00	NCB	23rd.July 2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018
18	Rehabilitation of Arusha Town (1km) to Bituminous Standard	LGA/003/2017-2018/W/ 65	500,000,000.00	NCB	23rd.July 2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018
19	Upgrading of Oljoro - Murriet (2.6km) to Bituminous Standard	LGA/003/2017-2018/W/ 66	450,651,771.00	NCB	23rd.July 2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018
20	Upgrading Extension of Njiro Road 2.5km to Bituminous standard	LGA/003/2017-2018/W/ 67	892,181,100.00	NCB	23rd.July 2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018
21	Ugrading of Sombetini -FFU Road 1.85 km to Bituminous standard	LGA/003/2017-2018/W/ 68	647,178,000.00	NCB	23rd.July 2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018
22	Upgrading of Ngarenaro Road 6.0km to Bituminous standard	LGA/003/2017-2018/W/ 13	450,651,771.00	NCB	23rd.July 2017	NA	NA	NA	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018
23	Upgrading of Krokon Road to Bituminous standard	LGA/003/2017-2018/W/ 69	166,417,200.00	QT	23rd.July 2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA
24	Compleat Ugrading of Ngarenaro Playing Ground	LGA/003/2017-2018/W/ 81	60,095,100.00	QT	23rd.July 2017	23.7.2017	25.7.2017	26.7.2017	9.8.2017	11.8.2017	13.8.2017	NA	NA	NA	NA	NA	NA
25	Upgrading to Alsphat Concrete Oljoro- Murriet Road 2.6km -TSCP	LGA/003/2017-2018/W/ 82	7,304,000,000.00	ICB	23rd.July 2017	NA	NA	NA	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	7.2.2018	15.2.2018	20.2.2018
26	Upgrading to Alsphat Concrete Extension of Njiro Road.(2.5km).TSCP	LGA/003/2017-2018/W/ 82	4,246,000,000.00	NCB	23rd.July 2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018
27	Upgrading to Alsphat Concrete Ngarenaro -Road (6km) TSCP	LGA/003/2017-2018/W/ 83	7,480,000,000.00	ICB	23rd.July 2017	NA	NA	NA	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	7.2.2018	15.2.2018	20.2.2018
28	Upgrading to Asphalt Concrete Krokon Road	LGA/003/2017-2018/W/ 84	792,000,000.00	NCB	23rd.July 2017	N.A	N.A	N.A	NA	NA	NA	1.1.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018
29	Upgrading of Asphalt Concrete Sombetini -FFU road -TSCP	LGA/003/2017-2018/W/ 85	3,080,000,000.00	NCB	23rd.July 2017	N.A	N.A	N.A	NA	NA	NA	1.2.2018	5.1.2018	6.1.2018	20.1.2018	25.1.2018	30.1.2018





**PROCUREMENT FOR NON CONSULTANCY**

Name of Procuring Entity: ARUSHA CITY COUNCIL

FINANCIAL YEAR:2017- 2018

1	Description	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION DOCUMENT				PRE-QUALIFICATION EVALUATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation			
						Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Invitation for Bidding		Bid Evaluation and	
														Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB
7	8	9	10	11	12	13	14	15	16	17	18						
1	Advertising and Publication	LGA/003/2017-2018/NC/01		DP	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
2	Educational Radio and TV broadcasting programming	LGA/003/2017-2018/NC/01		DP	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
3	Communication Network Services	LGA/003/2017-2018/NC/01		FC-GPSA	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
4	Internet and Email connections	LGA/003/2017-2018/NC/01		FC-GPSA	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
5	Newspapers and Magazines	LGA/003/2017-2018/NC/01		DP	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
6	Wire, Wireless, Telephone, Telex Services and Facsimile	LGA/003/2017-2018/NC/01		FC-GPSA	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
9	Outsource maintenance contract services	LGA/003/2017-2018/NC/01		FC-GPSA	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
8	Security Services	LGA/003/2017-2018/NC/01		NCB	23/7/2017	NA	NA	NA	NA	NA	30.6.17	3.7.2017	5.7.2017	20.7.2017	25.7.2017	30.7.2017	
9	Vehicles Insurance	LGA/003/2017-2018/NC/01		FC-GPSA	23/7/2017	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA